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Introduction 

 
The information in this section is in accordance with the following 
sections of the reporting statute.  "(5) The current status as to completion, 
by project, of the fifteen-year road and bridge program adopted in 1992. 
The first written report submitted pursuant to this section shall include the 
original cost estimate, updated estimate and final completed cost by 
project. Each written report submitted therea fter shall include the cost 
estimate at the time the project was placed on the most recent five-year 
highway and bridge construction plan and the final completed cost by 
project;  

 
(6) The reasons for cost increases or decreases exceeding five million 
dollars or ten percent relative to cost estimates and final completed costs 
for projects in the state highway and bridge construction program or any 
other projects relating to other modes of transportation completed in the 
preceding state fiscal year. Cost increases or decreases shall be 
determined by comparing the cost estimate at the time the project was 
placed on the most recent five-year highway and bridge construction plan 
and the final completed cost by project. The reasons shall include the 
amounts resulting from inflation, department-wide design changes, 
changes in project scope, federal mandates, or other factors; ..."  Section 
21.795.2(5) and (6), RSMo Supp. 1998. 

 
In this section, the programmed cost estimates and completed costs are compared.  The 
figures show MoDOT is practicing good fiscal management and is delivering good value 
for funds taxpayers invest in transportation.  MoDOT's performance on the five-year 
program is at or below estimated costs.   
 
The programmed cost at the time when the construction appeared on the 5-Year Highway 
and Bridge Schedule is compared with the cost of each project completed in fiscal year 
2000. Reasons are provided for projects that indicate a difference of more than 10 percent 
or $5 million between the programmed cost estimate and the amount spent on the project. 
 
The project estimates for all projects completed in fiscal year 2000 equaled 
$349,682,000. The cost to complete these same projects totaled $332,237,000. This 
difference -- $17,445,000 -- represents a savings of 4.99 percent.  
 


